. 957628

RESPONSE ACTION CONTRACT 2
MONTHLY PROGRESS REPORT & COST REVIEW

CONTRACT No. CONTRACTOR
EP-S1-06-03 Nobis Engineering, Inc.

TO No. T| 7O NAME =
*lo11-rRsBD-B51Q : Solvay Coke & Gas RI/FS OS

REPORTING PERIOD = INV # ——

Euly 2,2011 - July 29, 2011 ] 0S8 _ B

TOPO [C | | DUE DATE :
Peniseboone | ugust 28, 2011

‘Please review the attached monthly invoice and progress report to determine if the costs appear
to be reasonable and applicable to your Task Order. Then, document your review by completing
this form and returning it to Diego Lao on or before the due date shown. There are 2 options for
submitting this form — e-mail or submit a hardcopy via interoffice mail.

To e-mail: | To submit a hardcopy via interoffice mail:

Click the e-mail button at the end of the form. Click the print button and send the hardcopy
The completed form will automatically be sent | via interoffice mail to Diego Lao, Mail Code
to Diego Lao. OSRRO01-5.

US EPA RECORDS CENTER REGION 5

You may retain the attachments for your files. Thank you.

TASK ORDER INVOICE REVIEW:

N/A

LOE charged is appropriate for work accomplished

Labor mix is appropriate

Hours charged by labor category are within the
Approved Work Plan Budget

ODC (e.g., reproduction, telephone, mail, courier, etc.)

Computer charges

Travel

Equipment

_Level of team subcontractor effort charged is
commensurate with progress

Pool/Non-Team subcontractor (e.g., drillers, analytical
laboratories, etc.) costs are reasonable and
appropriate

o|le|ole|e|e|e|e|e|d
o|o|o|lo|olo|lo|o|o]3
®|ol|elo|lolo|o|o|o

NON-TEAM SUBCONTRACTOR(S):

@) @) @)

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION **

Updated 6/2211



RAC2 Monthly Invoice Review Checklist Page 2 of 2

CONTRACTOR PERFORMANCE EVALUATION

RATING
EXCEPTIONAL VERY GOOD SATISFACTORY MARGINAL UNSATISFACTORY

CRITERIA .
QUALITY OF
SERVICE/PRODUCT @ O O O O
COST CONTROL @ O O O O
TIMELINESS OF
PERFORMANCE @ O O O O
BUSINESS
RELATIONS @ O O O O

DETERMINATION:

@ Services performed by the contractor support payment of the dollars/hours invoiced
and appear to be reasonable for the work performed.

O Additional supporting data was requested/received from the contractor and adequately
supports payment of the invoice amount. See comments below.

O Costs are recommended for suspension since they cannot be verified. See comments
provided below. _

ADDITIONAL COMMENTS:

[Weston used the appropriate mix of technical professionals for reviewing the Rl Report and participating in the meeting with
EPA and Wisconsin DNR.

By checking the “reviewed” box and typing my name and date below, I certify that | have
reviewed the appropriate monthly invoice and progress report to determine if the costs appear to
be reasonable and applicable to my Task Order. | have documented any concerns and provided
back-up documentation, where appropriate. ‘

Denise Boone Aug 18, 2011

' Reviewed EPA Task Order Project Officer Date

EPA Contract PO Use Only

Reviewing Contractor PO Initials: o Date Reviewed:

Updated 6/2211



MONTHLY PROGRESS REPORT
EPA CONTRACT NO. EP-S1-06-03
TASK ORDER NO. 0011-RS-BD-B51Q
MILWAUKEE SOLVAY COKE & GAS MINE, MILWAUKEE, WI
Nobis Project No. 80011
TOPO: D. Boone

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT

Technical Progress (July 2. 2011 — July 29, 2011)

Progress for Month
e Task 01 — Performed routine project management, communication, and cost tracking.

e Task 01 — Prepared the June 2011 Monthly Progress Report and Invoice and submitted
to EPA on July 21, 2011.

e Task 01 — Received and processed Modification No. 0011 on July 28, 2011, which
extended the Period of Performance to September 30, 2013 and issued an amendment
to the Statement of Work.

e Task 09 — Attended meeting with EPA and WDNR was held on July 12, 2011 to discuss
the RI Report review findings.

e Task 09 — Continued to review the Partial Remedial Investigation Report and Partial
Sediment Remedial Investigation Report. Prepared an initial set of comments on the Rl
Report in preparation for the July 12, 2011 meeting with EPA and WDNR. Draft
comments were prepared and distributed to EPA during this meeting.

Potential Issues/Problems

¢ No potential issues or problems were identified during this reporting period.
Corrective Actions

¢ No corrective actions were required during this reporting period.
Analytical Summary (Non-CLP)

¢ No non-CLP analytical activities occurred during this reporting period.
Analytical Summary (CLP)

¢ No CLP analytical activities occurred during this reporting period.

Cost/Schedule

e The total Level of Effort (LOE) invoiced this reporting period is technical hours and
$15,455.52, which represents a cumulative total of LOE and $328,316.22. Team

Task Order 0011 - 1 July 2011



Subcontractor LOE and costs are included in the totals\ for this reporting period. This
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein.
Reports 1, 1A, 1B, 2, 3, and 3A show a detailed breakdown of all costs to the task level.

e Report 1 — Task Level Specific Detail Report reflects the total hours that were incurred
during the reporting period for Nobis and the Team Subcontractors. The activities
discussed in the technical progress section reflect the level of effort incurred during this
reporting period.

e Report 3 — Variance Report Based on Expended to Date includes an expenditure limit at
the task level. The expenditure limit established by EPA was distributed among each
task.

Task Order 0011 2 July 2011



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011 Work Area: RIFS Oversight Contract Period: Base

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI Action ID: BD ) TO Period of Performance Start: 5/23/2007
Contractor Name: Nobis Engineering Operable Unit: 00 TO Period of Performance End: 9/30/2013
Contract Number: EP-S1-06-03 ' TO Type: Term Reporting Period From: 7/2/2011

SSID: B51Q Type Work: Reporting Period To: 7/29/2011

State: Wisconsin Task Order Status: On-going Invoice Date: 8/18/2011

Region: New England Performance Based: N Invoice Number: A058

Invoice Purpose: Monthly Progress

Task Number: 01 Task Category: Project planning and support
Task Title: Proj. Planning & Support
Current Cumulative Approved Budget
Name Job Category Hours l Dollars Hours Dollars Hours | Dollars

PRIME CONTRACTOR, Nobis Engineering

c non-responsive]
non-responsive;

Labor non-responsive
Harding, Scott

T TN T T L N A ceacecaccmcnmenee—— ameveaceacvanmacccac- . - -~

Engineer Sr Total 369.48 12,749 32 69,236.06

R, Janet ... BN .. _ B ..
Finance Manager Total 67.88 2,173.80 7,597.50
Tyler, Blaine e N DN )
Cost Reporter Total 184.89 11,533.97 14,070.68

oustin, David ... . R . .. __ N ...
Contract Manager Total 149.26 2,796.96 2,926.00
Philbrook, Patricia i D _ D ]
Subcontract Administrator Total 491.26 ) 1,281.68 0.00
BannOn, KAl ... N ]
Project Administrator Total 67.17 3,015 36 746 66

SUBTOTAL, Labor 1,329.94 60,154.23 82,489.72

Other Direct Costs

Reproduction 1.10 89.55 25.00
SUBTOTAL, Other Direct Costs 1.10 187.82 1,327.79
TOTAL, Nobis Engineering COSTS 1,331.04 60,342.05 83,817.51

Page 1 of 5



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI

Contractor Name: Nobis Engineering
Contract Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 01
Task Title: Proj. Planning & Support

Work Area: RI/FS Oversight

Action ID: BD
Operable Unit: 00
TO Type: Term
Type Work:

Task Order Status:

On-going

Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007

* TO Period of Performance End: 9/30/2013
‘Reporting Period From: 7/2/2011
Reporting Period To: 7/29/2011

Invoice Date: 8/18/2011
Invoice Number: A058

Invoice Purpose: Monthly Progress

Task Category: Project planning and support

Name

Job Category

Current

Cumulative

Approved Budget

Hours I Dollars

Hours Dollars

Hours Dollars

TEAM SUB CONTRACTOR, Weston Solutions
Labor

non-responsive]

Nowack, Bette L

non-responsivel

non-responsive|

Engineer Sr Total 31,474.46 47,267.73
Charte, Karen M
Foster, Cavell A e eeieeaeeeaanaaaneeeeee-.-. N N . D
Cost Reporter Total 6,347.29 5,088.76
SUBTOTAL, Labor 55,072.34 62,394.29
TOTAL, Weston Solutions COSTS §5,391.72 64,257.47
SUBTOTALS FOR TASK 01 (PRIME AND TEAM SUBS)
Current Cumulative Approved Budget
Name Job Category Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, LABOR non-responsive 1,995.24 RN 11522657 EEEEEIE 144,884.01
SUBTOTAL, OTHER DIRECT COSTS 1.10 507.20 3,190.97
SUBTOTAL, SUBPOOL 0.00 0.00 0.00
SUBTOTAL, SUBPOOL FEE 0.00 0.00 0.00
1,996.34 115,733.77 148,074.98

SUBTOTAL, TASK 01 COSTS

Page 2 of 5




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011 Work Area: RI/FS Oversight Contract Period: Base

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI Action ID: BD TO Period of Performance Start: 5/23/2007
Contractor Name: Nobis Engineering Operable Unit: 00 TO Period of Performance End: 9/30/2013
Contract Number: EP-S1-06-03 TO Type: Term Reporting Period From: 7/2/2011

SSID: B51Q Type Work: Reporting Period To: 7/29/2011

State: Wisconsin Task Order Status: On-going Invoice Date: 8/18/2011 ’

Region: New England Performance Based: N Invoice Number: A058

Invoice Purpose: Monthly Progress

Task Number: 09 Task Category: Remedial investigation report
Task Title: Remedial Investigation R
Current Cumulative Approved Budget
Name Job Category \ Hours Dollars Hours I Dollars Hours I Dollars
PRIME CONTRACTOR, Nobis Engineering
TOTAL, Nobis Engineering COSTS 0.00 0.00 562.72 85,306.20

Page 3 of 5




REPORT 1: TASK ORDER -- Task Level Specific Detail

Work Area: RI/FS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performance Based: N

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI
Contractor Name: Nobis Engineering

Contract Number: EP-S1-06-03

SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 09
Task Title: Remedial Investigation R

Report

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 9/30/2013
Reporting Period From: 7/2/2011
Reporting Period To: 7/29/2011

Invoice Date: 8/18/2011
Invoice Number: A058

Invoice Purpose: Monthly Progress

Task Category: Remedial investigation report

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR, Weston Solutions
non-responsive ]
Labor non-responsive)
non-responsivel
[Mehl Jr Richard H__ i N N
Engineer Sr Total 3,971.91 11,236.89 8,640.54
Mastin, Brian J e N . __ BN .
Environ Scientist Sr Total 2,942.63 6,641.93 0.00
Hahn, Brian_ e N NN N
Geologist Sr Total 5,611.04 22,301.27 8,125.38
Walls, Timothy e N NN N |
Geologist Mid Total 477.48 2,387.41 2,584.50
SUBTOTAL, Labor 13,003.06 42,567.50 19,350.42
Other Direct Costs
Travel 456.12 471.12 [ 0.00]
SUBTOTAL, Other Direct Costs . 456.12 471.12 0.00
TOTAL, Weston Solutions COSTS 13,459.18 43,038.62 19,350.42
SUBTOTALS FOR TASK 09 (PRIME AND TEAM SUBS)
‘Current Cumulative Approved Budget
Name Job Category Hours | Dollars Hours [ Dollars Hours Dollars
SUBTOTAL, LABOR 13,003.06 43,130.22 104,266.12

Page 4 of 5



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

SUBTOTAL, OTHER DIRECT COSTS 456.12 471.12 390.50
SUBTOTAL, SUBPOOL 0.00 0.00 0.00
SUBTOTAL, SUBPOOL FEE 0.00 0.00 0.00
SUBTOTAL, TASK 09 COSTS 72.90 13,459.18 244.80 43,601.34 696.00 104,656.62
TOTALS FOR TASK ORDER 011 (ALL TASKS)
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours l Dollars Hours | Dollars
. : non-responsive] non-responsive

TOTAL LABOR romeshonse 14,998.30 316,555 24 543,374.97
TOTAL OTHER DIRECT COSTS 457.22 11,760.98 17,138.03
TOTAL SUBPOOL ) 0.00 0.00 0.00
TOTAL SUBPOOL FEE 000 0.00 0.00
TOTAL TASK ORDER 011 COSTS 15,455.52 328,316.22 560,513.00
Average Hourly Rate 174.81 136.21 139.40

Expenditure Limit Hours/Dollars 419,697.00

Expenditure Limit Other Direct Costs 000

Expenditure Limit Subpool (Fee Included) 000

Total Expenditure Limit 419,697.00
Approved Budget Hours/Dollars 543,374.97
Approved Budget Other Direct Costs 17,138.03
Approved Budget Subpool (Fee Included) 0.00
560,513.00

Total Approved Budget

Page 5 of 5




REPORT 1A: Task Order Supplemental Detail Report - Travel

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI

Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

TRAVEL BREAKDOWN

Weston Solutions

Work Area Code: RI/FS Oversight
Action Code: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performanced Based: N

Contract Period: Base

Period of Performance Start: 5/23/2007
Period of Performance End: 9/30/2013
Reporting Period From: 7/2/2011
Reporting Period To: 7/29/2011
Invoice Date: 8/18/2011

Invoice Number: A058

Invoice Purpose: Monthly Progress

Departure Return
Traveler's Name Travel From Travel To Date - Date Transportation
MEHL JR RICHARD H. {Chicago, IL Milwaukee, Wi 07/12/2011 | 07/12/2011
MASTIN BRIAN J Carisbad, CA Milwaukee, WI 07/12/2011 | 07/12/2011
MEHL JR RICHARD H [Chicago, IL Milwaukee, WI 07/12/2011 | 07/12/2011
MASTIN BRIAN J Carlsbad, CA Milwaukee, WI 07/12/2011 | 07/12/2011
MASTIN BRIAN J Carlsbad, CA Milwaukee, WI 07/12/2011 | 07/12/2011

Per Diem

Travel Purpose

Nnon- responswe:

Project Technical Meeting
Project Technical Meeting
Project Technical Meeting
Project Technical Meeting

b | Project Technical Meeting

Total, Team Subcontractor Travel Costs

Page 1 of 1




REPORT 2: Current Month & Cumulative Status Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi
Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03

SSID: B51Q
State: Wisconsin
Region: New England

Work Area Code: RI/FS Oversight
Action Code: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performanced Based: N

Contract Period: Base

Period of Performance Start: 5/23/2007
Period of Performance End: 9/30/2013
Reporting Period From: 7/2/2011
Reporting Period To: 7/29/2011
Invoice Date: 8/18/2011

Invoice Number: A058

Invoice Purpose: Monthly Progress

Current Month
Task
Task Cat.
No. Code Labor Hours EEEmSE Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP . Engineer Sr 1,995.24 1.10 0.00]|, 0.00 1,996.34
Finance Manager \
Cost Reporter
Contract Manager
Subcontract Administrator
Project Administrator
Total
09 RR Engineer Sr 13,003.06 456.12 0.00 0.00 13,459.18
Environ Scientist Sr
Geologist Sr
Geologist Mid
Total
Task Order Totals 14,998.30 457.22 0.00 0.00 15,455.52
Cumulative To-Date
Task
Task Cat.
No. Code Labor Hours Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Engineer Sr o 115,226.57 507.20 0.00 000 115,733.77
Engineer Mid
Engineer Jr
Geologist Sr
Geologist Mid

Program Manager
Finance Manager

Cost Reporter
Contract Manager

Page 1 of 2




REPORT 2: Current Month & Cumulative Status Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl
Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03

SSID: B51Q
State: Wisconsin
Region: New England

Cumulativ -D,

Work Area Code: RI/FS Oversight
Action Code: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performanced Based: N

Contract Period: Base

Period of Performance Start: 5/23/2007
Period of Performance End: 9/30/2013
Reporting Period From: 7/2/2011
Reporting Period To: 7/29/2011
Invoice Date: 8/18/2011

Invoice Number: A058

Invoice Purpose: Monthly Progress

Task
Task Cat.
No. Code

Labor Hours

Labor Dollars

Other Direct Costs Subpool Fees

Total Dollars

Subcontract Administrator
H&S Officer Mid

Project Administrator
Total

03 Fl

Engineer Sr
Engineer Jr
Environ Scientist Jr
Geologist Sr
Geologist Mid
Geologist Jr
Technician-Field Jr
Program Manager
Total

158,198.45

10,782.66 000 0.00

168,981.11

09 RR

Engineer Sr
Environ Scientist Sr
Geologist Sr
Geologist Mid
Program Manager
Total

43,130.22

471.12 0.00 0.00

43,601.34

Task Order Totals

Task Order Expenditure Limit

316,555.24

11,760.98 0.00 0.00

Page 2 of 2

328,316.22

419,697.00



REPORT 3: Variance Report Based on Expended to Date - Task Level

Task Order Number: 011
Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Action Code: BD
Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03

Work Area Code: RI/FS Oversight

Funding Type: Site Characterization
Task Order Status: On-going

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 9/30/2013
Reporting Period From: 7/2/2011
Reporting Period To: 7/29/2011

SSID: B51Q invoice Date: 8/18/2011
Invoice Number: A058
Variance Based On Expenditure Variance Based On
Approved Budget Approved Budget Limit Expenditure Limit
Task Cumulative Dollars Total Invoiced % Inv'd +
Task Cat. Cumulative |Loaded Dollars| Incurred But | + Incurred But % Dollars | Incr'd But % Hours % Dollars
No. Code Task Title Hours Involced Not Invoiced | Not d Hours Dollars nyoclced | Not Inv'd Haouiss ol Invoiced invoiced
01 PP |Pro,. Pianming & Support ON-TeSPONSIVC R —— o00| 1573077 AR 145.074.00] N NON-TESPONSIVE ey gnon-responsive
02 CR Community Involvernent 0.00 000 000 6,971.60 6,971.60 000%
03 Fl Field invesugation/Data 168,981.11 000 168,981.11 213,132.57 206,673 57 81 76%
09 RR Remedal Investigation R 43,601 34 0.00 43,601.34 104,656 62 41.66% 49,745 62 87 65%
10 RV PRP Identif. & Screening 000 0.00 0.00 33,960 65 0 00% 8,23123 0.00%
11 RP PRP Eval Remedial Alt. 0.00 000 000 15,549 40 0 00% 0.00 0 00%
12 FS PRP Feasibility Study Rpt 000 000 0.00 21,817 20 0 00% 0.00 000%
13 PR Post RIFFS Support 000 0.00 0.00 14,728 26 0 00% 0.00 000%
15 [ole] Task Order Closeout 0.00 000 000 1,52172 000% 000 0.00%
TOTAL 328,316.22 0.00 328,316.22 560,513.00 58.57% 419,697.00

Page 1 of 1




REPORT 3A: Variance Report Based on Estimate At Completion - Task Level

Task Ordér Number: 011

. Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contractor Number: EP-$1-06-03

Work Area Code: RI/FS Oversight

Action Code: BD
Funding Type: Site Characterization

Task Order Status: On-going

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 9/30/2013

Reporting Period From: 7/2/2011
Reporting Period To: 7/29/2011

SSID: B51Q Invoice Date: 8/18/2011
Invoice Number: A058
Variance Based On Estimated Cost Variance Based On
Approved Budget Approved Budget At C Estl AtC leti
Task Cumulative Dollars Total tnvoiced % Inv'd +
Task Cat. Cumulative |Loaded Dollars| Incurred But | +Incurred But % Dollars | Incr'd But % Hours % Dollars
M No. Code Task Title QUI'S I iced Not | iced Not | Iced bl . nyoiced {n Not Inv'd Dollars Invoiced Invoiced
non-responsivel non-responsive, Non-responsive] non-responsivej .
01 PP Proj Planning & Support 115,733.77 0.00 115,733.77 148,074 98 78 16% 78 16% 148,074.98 | (SRS YONEIE00 00%
02 CR Community Involvement 0.00 0.00 0.00 6,971.60 0.00% 000% 6,971 60
03 Fl Field invastgation/Data 168,981.11 0.00 168,981.11 213,132.57 79 28% 79 28% 213,132.57
. 09 RR Remedial Investigation R 43,601.34 0.00 43,601 34 104,656 62 41 66% 41 66% 104,656 62
10 RV PRP Identf. & Screening 0a0 Q00 000 33,960.65 0 00% 0.00% 33,960 65
1 RP PRP Eval. Remedal Alt 000 000 000 15,549 40 0 00% 0.00% 15,549.40
12 FS PRP Feasibility Study Rpt 000 000 000 21,917 20 0 00% 0.00% 21,917 20
13 PR Post RI/FS Support 000 000 000 14,728 26 0.00% 0.00% 14,728.26
15 CO | Task Order Closeout 000 0.00 000 1,521.72 0 00% 0.00% 1.521.72
TOTAL 328,316.22 0.00 328,316.22 560,513.00 58.57% 58.57% 560,513.00

Page 1 of 1
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Standard Form 1034
Revised January 1980 VOUCHER NO
Department of the Treasury PUBLIC VOUCHER FOR PURCHASES AND R A058
1 TFRM 4-2000 SERVICES OTHER THAN PERSONAL
1034-118
U § DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO
Environmental Protection Agency August 18, 2011
Research Triangle Park CONTRACT NUMBER AND DATE PAID BY
Financial Management Center (D143-02) EP-S1-06-03 9/21/06
Research Triangle Park, NC 27711 REQUISITION NUMBER AND DATE
PAYEE'S Nobis Engineering, Inc.
NAME 18 Chenell Drive DATE INVOICE RECEIVED
AND Concord, NH 03301
ADDRESS DISCOUNT TERMS
If questions on this invoice, call 603-724-6230, Janet Riel, Finance Manager
SHIPPED FROM TO WEIGHT GOVERNMENT BAL NUMBER
NUMBER DATE OF . ARTICLES OR SERVICES QUAN- UNIT PRICE AMOUNT
AND DATE DELNERY (Enter description, Hem number of contract of Federal supply TITY
OF ORDER OR SERVICE schedule, and other irformation deemed necessary) COST | PER 0
07/02/11-07129/11 . Task Order 0011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas RIFS OS $15,455.52
hY
(Use cortinuation sheet If necessary) {Payee must NOT use the space below) TOTAL $15,455.52
PAYMENT: APPROVED FOR EXCHANGE RATE
DIFFERENCES
] erovisionaL =3 =51.00
[} comeere [BY 2
] parma
D FINAL Amourt venfied; correct for
[C] Procress TITLE (Sgratue or hitals)
] Apvance
Pursuant to authority vested in me, | certify that this voucher i correct and proper for payment.
. 2 AN
08/18/11 Abhijit Nobis ™ CEO
{Date) (Authorired Certifyng o'f:u;/ (Tlis)
ACCOUNTING CLASSIFICATION
p| CHECKNUMBER ON ACCOUNT OF U.S. TREASURY CHECK NO ON (Name of Bank)
A
1
D} casH DATE PAYEE 3
B
Y 3
1 When stated in foreign currency, insert name of cumrency PER
2 If the abilty to certfy and authority to approve are combined in one person, one signature is necessary:
otherwise the approving officer wall sign in the space provided, over hrs official ttle
3 When a voucher Is receipted in the name of a company or corporation, the name of the person writing the company
or corporate name, as well as the capactty in which he signs, must appear Forexample: “John Doe Company, per TITLE
John Smith, Secretary” or "Treasurer”, as the case may be
Previous edition usable U S GOVERNMENT PRINTING OFFICE ~ 1986-0-491-248/20630 NSN 7540-00-634-4206

PRIVACY ACT STATEMENT
The infornation requested on this form s required under the provisions of 31 U.S.C. 82b and 82c, for the purpose of
disbursing Federal money. The information requested is to identfy the paricular creditor and the amounts to be paid.
Falure to furnish this information will hinder discharge of the paymaent obligation
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Substitute for
Form 1035

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

Continuation Sheet

Environmental Protection Agency, Washington, DC 20460

Contractor: Nobis Engineering
Voucher No: A058
Schedule No:

Sheet No: 6

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wl

Saturday, July 02, 2011 - Friday, July 29, 2011

HOURS:
Prime

Chemist Sr

Chemist Mid

Engineer Sr

Engineer Mid

Engineer Jr

Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr

Geologist Mid

Geologist Jr

Risk Assessor Sr

Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid
Technician-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid

Program Manager
Finance Manager

Cost Reporter

Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid

Project Administrator

TOTAL

Team Subcontractors

Chemist Sr

Chemist Mid

Engineer Sr

Engineer Mid

Engineer Jr

Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr

Geologist Mid

Geologist Jr

Risk Assessor Sr

Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid

Current Cumulative

non-responsive

»
B Engineering

FUNDING AMOUNT:
EXPENDITURE LIMIT:

$419,697.00
$419,697.00

~es



1

Substitute for
Form 1035

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

Continuation Sheet

Environmental Protection Agency, Washington, DC 20460

COSTS:

Technician-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid
Program Manager
Finance Manager
Cost Reporter
Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid
Project Administrator

TOTAL

Direct Labor

Other Direct Costs

Travel

Team Subcontractors Costs
-- Weston Solutions

-- Avatar Environmental
Subpool

Total Direct Costs

Subpool Fee

Amount Claimed

Contractor:

Nobis Engineering

Voucher No: A058

non-responsive

Schedule No:
Sheet No: 7
Current Cumulative

1,329.94 61,181.62
1.10 187.82
0.00 0.00
14,124 .48 266,946.78
14,124.48 266,946.78
0.00 0.00
0.00 0.00
15,455.62 328,316.22
0.00 0.00
15,455.52 328,316.22

Company Confidential - Proprietary Information of Nobis Engineering






